Date Based on: Project Current Due Date 2/1/12 - 2/29/12 Project count = 10			
11246 - Lightyear Ha	andyman Services	Monthly Writeup	Not Started
Responsible: CAG Assigned: CAG	Rec: Due: 02/29/12	Tronciny Trincoup	THE SEAT LOSS
11247 - Aladin's Lam	p Factory	Monthly Writeup	Not Started
Responsible: JAB Assigned: JAB	Rec: Due: 02/29/12		
11249 - Bugs Pest Control		Monthly Writeup	Not Started
Responsible: JAB Assigned: JAB	Rec: 02/08/12 Due: 02/29/12		
11252 - Peter Pan Flight School		Monthly Writeup	Not Started
Responsible: SLC Assigned: SLC	Rec: Due: 02/29/12		
11253 - Aristocats Re	epo Service	Monthly Writeup	Not Started
Responsible: CAG Assigned: CAG	Rec: Due: 02/29/12		
11257 - Animal Shelter 101		Monthly Writeup	Not Started
Responsible: JAB Assigned: JAB	Rec: Due: 02/29/12		
11247 - Aladin's Lamp Factory		Semi-Monthly Payroll	Not Started
Responsible: JAB Assigned: JAB	Rec: Due: 02/15/12		
11258 - Poppins Child Care		Semi-Monthly Payroll	Not Started
Responsible: WCH Assigned: WCH	Rec: Due: 02/15/12		
11250 - Woody's Toy	Вох	Monthly Payroll	Not Started
Responsible: SLC Assigned: SLC	Rec: Due: 02/29/12		
11250 - Woody's Toy Box		General Consulting	Started
Responsible: SLC Assigned:	Rec: Due: 02/29/12		